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Ms. Marlene H. Dortch RECE|VED

Secretary of the Commission

Federal Communications Commission 9 7004

445 12th Street, S.W. JuL -

Washington, DC 20554 NG COMMISEION
s

ATTN: Wireless Telecommunications Bureau

RE:  Cellular Phone of Kentucky, Inc.
KNKN9635
Kentucky 6-Madison (BI) RSA
Status Report: £-911 Phase 1l Compliance Efforts
CC Docket No. 94-102

Dear Ms. Dortch:

Pursuant to its Supplement and Further Petition for Limited Waiver and Extension of
Time (“Petition™),' Cellular Phone of Kentucky, Inc., d/b/a Ramcell of Kentucky (“CPK™)
hereby submits its Phase II E-911 deployment Status Report. The Petition sought a further
extension and limited waiver of the Commission’s deadlines for CMRS carriers to begin selling
and activating ALI handsets. This Status Report provides the Commission with the current state
of CPK’s efforts and progress towards meeting the extended ALI handset benchmarks.

In its Petition, CPK requested additional time to comply with the Section 20.18(g)(1)
benchmarks,” because handset manufacturers did not carry ALI handsets compatible with CPK’s
TDMA network.” Thus, CPK found it necessary to begin deployment of a CDMA overlay in its
KY6 market. CPK indicated to the Commission that it would begin building-out its CDMA
overlay in the fourth quarter of 2004 and that it expected to complete construction in 2006.*

' Supplement and Further Petition of Cellular Phone of Kentucky, Inc., for a Limited Waiver and Extension of Time,
filed April 14, 2004.

247 C.F.R. 20.18()(1).
* Id. at pages 3-4.
* Id, at page 5.
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CPK further anticipated that it would be able to begin selling an ALI handset on October 4,
2004

In support of its request for a further extension of the above-referenced deadlines to
deploy ALI handsets, CPK volunteered to update the Commission on its CDMA deployment
progress and also on its efforts to sell and activate an ALI handset. In this vein, CPK is pleased
to report that, absent unforeseen circumstances, it will begin the construction of its CDMA
network in its KY6 market in the fourth quarter of 2004. In addition, as specified in its Petition,
CPK is on track to begin selling an ALI handset in its KY6 market by October 4, 2004. In
preparation for this benchmark, CPK has made arrangements with a handset vendor to supply
ALI handsets by October 2004. Should CPK not be able to meet either deadline due to
unexpected delays, CPK will notify the Commission as soon as possible.

Please do not hesitate to contact the undersigned with any questions that you may have at
(202) 783-4141.

Sincerely,

WILKINSON BARKER KNAUER, LLP

g
By: %// ,//// / //

William J. Sil}-
Counsel for Cellular Phone of Kentucky, Inc.

5 Id. at page 2.



